WEEKLY STATUSREPORT #1
Parcel E Standard Data Gaps I nvestigation
Hunters Point Shipyard, San Francisco, California
November 8, 2002

1. WORK ACCOMPLISHED THISWEEK

FIELD WORK

Phase |1

The Navy’'s Parcel E Data Gaps Phase |1 Investigation contractor, TSI, mobilized to the
field, conducted kick-off meeting and safety briefing, and started drilling using direct-
push technique on Monday November 4, 2002.

Soil samples were collected from 40 borings in IR01 and IR02, prepared aqueous
samples (rinsates and trip blanks), entered information on the chain- of -custody forms,
and couriered the analytical samples to the analytical laboratory.

Data-entry procedures for field information were initiated, including:

— entering the sample location and chain-of-custody information into the sample
tracking database, and e-mailing the information nightly to Tetra Tech.

— entering the geologic information from the boring logs into the boring log database,
and uploading the information nightly to Tetra Tech.

— entering the results of each days drilling efforts into the drilling database.
LABORATORY ANALYSIS

Laboratory analyses of the first soil and agueous samples (rinsates and trip blanks) from Phase |1
were initiated on Tuesday November 5, 2002.

DATA MANAGEMENT

No laboratory results were completed during this first week of field activities.

Direct Push Boring Equipment on Parcel E
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Soil Sample Collected in Acetate Liner

2. PROJECTED WORK NEXT WEEK

FIELD WORK

Drilling borings and collecting samples from IRO1 and IR02 will continue this week.
LABORATORY ANALYSIS

Samples will continue to be submitted to the laboratory for analysis.

DATA MANAGEMENT

No laboratory results were completed during the second week of field activities.
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